

## SC4 Data Architecture PWI: Status Report September 1999

Matthew West

09/20/99



© Shell Services International

### Status

- **Statement of overall requirements**
  - Complete
- **Technical Overview**
  - Complete
- **Demonstration**
  - Paper exercise undertaken - report this week
- **Enhancements to EXPRESS/EXPRESS-X**
  - Requirements for EXPRESS developed waiting for CD to be published
  - Requirements on EXPRESS-X await outcome of demonstration
- **EXIST**
  - Second draft developed - presented here

09/20/99



© Shell Services International  
slide 2

## **Status**

- **Detailed Architecture Specification**
  - Complete
- **Methodology Specification**
  - Draft presented here
- **Integration Model**
  - Little visible progress - much research into existing work
  - Metaphysical Notes, presented here
- **PWI Final Report and Recommendations**
  - Not started
- **Prepare NWI proposals**
  - Not started

